

DocLink Technologies

Software Solutions | info@doclinkcare.com

PROJECT TIMELINE

Menavid Property Intelligence System
Ref: DCL-20260518-MNV

Project Start
21 May 2026

Target Completion
15 June 2026

Total Duration
3 Weeks (Testing Included)

01

Planning & System Design

21 May – 26 May 2026 | Week 1

This is the foundation phase. Before any development begins, we finalise everything on paper so that the system we build matches exactly what Menavid needs.

What happens during this phase:

- Requirement sign-off based on the project meeting on 21 May
- Designing the system structure, how your data will be organised and connected
- Designing the user interface, what the system will look like and how staff will navigate it
- Presenting the interface design to Menavid for review and approval before development begins

MILESTONE

Interface designs approved by Menavid Realtors

02

Building the Property & Client Database

26 May – 1 June 2026 | Week 2

This is where we start building. We focus first on the two core databases that everything else depends on.

What happens during this phase:

- **Apartment Listings Module**, Full property database with unit details, owner information, availability status (Available, Rented, Sold, Temporarily Unavailable), square footage, rental amounts, bedroom count, furnishing status, and listing history
- **Client Directory & CRM**, Segregated client database covering property owners with their listing details, and the inquiries section to log and track potential buyers and tenants. Email functionality for sending communications directly from the system is also set up here

MILESTONE

Property listings and client database live in the system

03

Lease Tracking, Renewals & Automation

2 June – 9 June 2026 | Week 3

With the databases in place, we build the active management layer — the parts that track agreements and remind your team what needs attention.

What happens during this phase:

- **Lease & Renewal Tracking**, Full lease records per unit — rent amount, deposit, start and end dates, rent revision history on renewal, and deposit refund tracking
- **Automated Reminder System**, Two-stage renewal alerts at 6 weeks and 4 weeks before a lease expires. Payment due reminders 10 days before each due date. Notifications for new listings
- **Lease Agreement Generation**, Generate and print a lease agreement document directly from the system
- **Reports & Analytics Panel**, Occupancy overview, upcoming renewals, portfolio-level summaries, and management reports

MILESTONE

Full system build complete

Before we hand anything over, we test everything together. This phase is collaborative, your team uses the system, we identify anything that needs adjusting, and we fix it before going live.

What happens during this phase:

- DocLink runs full internal testing across all modules
- Menavid staff are given access to test the system with real data
- Any corrections or refinements are made
- Staff training session — we walk your team through the system so everyone is comfortable before launch
- System officially goes live and is handed over to Menavid

MILESTONE**System live and fully handed over to Menavid — 14 June 2026**

Project Summary

Phase	Dates	What Gets Delivered
Phase 1 — Planning & Design	21 May – 26 May	Interface designs approved, ready for development
Phase 2 — Property & Client Database	26 May – 1 June	Listings module and CRM database live
Phase 3 — Lease, Renewals & Reports	2 June – 9 June	Full system build complete
Phase 4 — Testing & Go-Live	10 June – 15 June	System tested, staff trained, handed over

Post Go-Live Support

Once the system is live, DocLink continues to support Menavid under the agreed monthly maintenance arrangement. Any technical issues, user queries, or minor adjustments are handled by our team on an ongoing basis. A 6-month warranty is in place from the go-live date — any system defect identified during this period is resolved by DocLink at no additional cost.

Prepared by: Tharindu Dayawansa, Director — DocLink Technologies